

Iowa State Carpool Service

CprE 491 Weekly Report

Dec15-09

Week 10 (10/31/15-11/06/15)

Adviser: George Amariuca

Members: Team Leader – Ian Pierce
Team Webmaster – Sarah Files
Team Communication Leader – Kyle Williams
Team Key Concept Holder – Monica Kozbial



Weekly Summary

This week we worked on furthering progress on our application. We now have an organized landing page and background image for the site. Additionally, we have a script to populate the database and a search page that can filter trips. Further work was done with authentication was done but was slowed because of issues relating to the server being unavailable.

Meeting Notes

10/1 Group meeting with members

Duration: 5 hour

Members Present: All members

Purpose and Goal:

Code jam.

Achievements: Worked on project and discussed styling with Foundations

11/06 Group meeting with members, adviser

Duration: 1 hour

Members Present: All members

Purpose and Goal:

Discussed project progress and next steps

Achievements: Discussed current progress. Planned meeting for Sunday at 2pm. Currently the server is down for an unknown reason, although most things (aside from shibboleth authentication) can be tested on local work spaces.

Plans for Next Week

Ian: Finish up email functionality, search page functionality

Sarah: Home page and styling for pages, looking into viewing trips

Kyle: Create a trip form

Monica: Fixing issues with server, further bug fixing with authentication, and listing trips associated with user

Individual Contributions This Week

Ian: Instructor and group meeting (6hrs) Search page and email server and correcting models (8 hrs)

Sarah: Instructor and group meeting (6hrs) Landing page (4 hrs)

Kyle: Instructor and group meeting (6hrs) Google maps api and create a trip (4 hrs)

Monica: Instructor and group meeting (6hrs) Adding helper methods accessible throughout for checking for authentication and fixing bugs relating to authentication and attribute retrieval and changing authentication pages to user foundations styling (5 hrs)

Total Contributions for Project

Ian: 79hrs

Sarah: 65hrs

Kyle: 59.5hrs

Monica: 75.5hrs