

# Iowa State Carpool Service

CprE 492 Weekly Report

Dec15-09

Week 4 (09/19/15-09/25/15)

Adviser: George Amariuca  
Co-Adviser: Tom Daniels  
Members: Team Leader – Ian Pierce  
Team Webmaster – Sarah Files  
Team Communication Leader – Kyle Williams  
Team Key Concept Holder – Monica Kozbial



## Weekly Summary

This week our goal was to work on setting up the database structure and implementing shibboleth log-in. We worked on establishing the initial database structure and setup. Shibboleth was installed and a request was made to register as a service provider. We are waiting on an extended SLL certificate to get Shibboleth log-in functioning.

## Meeting Notes

### 09/21 Group meeting with members

**Duration:** 1 hour      **Members Present:** All members

#### **Purpose and Goal:**

Discuss progress.

**Achievements:** Sarah and Monica setup a time to meet to work log-in page. Kyle volunteered to work on create-a-trip mock-up. Ian is going to make a relational diagram. Plan to come up with name for application.

### 09/25 Group meeting with members, adviser

**Duration:** 0.5 hour      **Members Present:** All members

#### **Purpose and Goal:**

Discuss project progress and next steps

**Achievements:** Discussed progress on project.

## Plans for Next Week

**Ian:** complete profile page

**Sarah:** finish secure login,

**Kyle:** complete profile page

**Monica:** finish secure login,

## Individual Contributions This Week

**Ian:** Instructor and group meeting (1.5hrs), Setting up the database and creating entities (6hrs), Thinking about name (1hr) Creating database diagrams (1hr)

**Sarah:** Instructor and group meeting (1.5hrs), Converting JavaScript to Ruby and HTML (3 hrs)

**Kyle:** Instructor and group meeting (1.5hrs) , HTML5 (3hrs)

**Monica:** Instructor and group meeting (1.5hrs) Setting up Shibboleth (5hrs)

## Total Contributions for Project

**Ian:** 20hrs

**Sarah:** 13hrs

**Kyle:** 14.5hrs

**Monica:** 15hrs