

Iowa State Carpool Service

CprE 492 Weekly Report

Dec15-09

Week 6 (10/03/15-10/09/15)

Adviser: George Amariuca
Co-Adviser: Tom Daniels
Members: Team Leader – Ian Pierce
Team Webmaster – Sarah Files
Team Communication Leader – Kyle Williams
Team Key Concept Holder – Monica Kozbial



Weekly Summary

This week our goal was to continue progress on our web app implementation. We created a use-case diagram for our project and continued setup of our webserver and rails app. We learned that there is some extra work that needs to be done in getting shibboleth properly configured with our ruby on rails app and plan to continue working on this next week. We plan to have a code jam at our next team meeting to work on troubleshooting issues together. We plan to reevaluate whether we want to continue with shibboleth next week since getting it setup is taking so long.

Meeting Notes

10/04 Weekend group meeting with members

Duration: 2 hours **Members Present:** Sarah, Ian

Purpose and Goal:

Work on use cases.

Achievements: Created use case diagram

10/05 Group meeting with members

Duration: 1 hour **Members Present:** All members

Purpose and Goal:

Discuss progress and current issues.

Achievements: Discussed current progress.

10/09 Group meeting with members, adviser

Duration: 0.5 hour **Members Present:** All members

Purpose and Goal:

Discuss project progress and next steps

Achievements: Discussed current progress. Kyle is having computer issues with getting his rails server working on his machine/

Plans for Next Week

Ian: Working on search page

Sarah: Working on shibboleth authentication and google maps api

Kyle: Fixing computer issues with rails, styling pages

Monica: Working on shibboleth authentication

Individual Contributions This Week

Ian: Instructor and group meeting (3.5hrs) User case diagram and outline (2hrs) setting up webserver (1hr) adjusting the models (2hrs) Creating all controllers and routes (2hrs)

Sarah: Instructor and group meeting (3.5hrs) User case diagram and outline (2hrs) Google maps research (2hrs) Rails server troubleshooting (3hrs)

Kyle: Instructor and group meeting (1.5hrs) Troubleshooting server and database issues (6hrs) Rails pages (2hrs)

Monica: Instructor and group meeting (1.5hrs) Ruby on rails setup on machine (4hrs) shibboleth rails authorization (4hrs) creating a user page (4hrs)

Total Contributions for Project

Ian: 40hrs

Sarah: 37hrs

Kyle: 29.5hrs

Monica: 35.5hrs