

Iowa State Carpool Service

CprE 492 Weekly Report

Dec15-09

Week 7 (10/10/15-10/16/15)

Adviser: George Amariuca
Co-Adviser: Tom Daniels
Members: Team Leader – Ian Pierce
Team Webmaster – Sarah Files
Team Communication Leader – Kyle Williams
Team Key Concept Holder – Monica Kozbial



Weekly Summary

This week our goal was to continue progress on our web app implementation. We made progress on shibboleth authentication, but got caught up with some bugs that we plan to work on at next code jam session at our Monday meeting. There are a few issues with our ssl certificate setup.

Meeting Notes

10/12 Group meeting with members

Duration: 3.5 hour **Members Present:** All members

Purpose and Goal:

Discuss progress and current issues.

Achievements: Discussed current progress.

10/16 Group meeting with members, adviser

Duration: 0.5 hour **Members Present:** All members

Purpose and Goal:

Discuss project progress and next steps

Achievements: Discussed current progress.

Plans for Next Week

Ian: Permission setup for users

Sarah: Setup rails on another machine and reformat planning page

Kyle: Creating plan a trip page

Monica: Working on shibboleth authentication and fixing ssl setup

All: Get colors for web page decided and foundation for each of the pages (layout)

Individual Contributions This Week

Ian: Instructor and group meeting (4hrs) search page (3hrs) profile page (1hr) helping fix rails configuration (2hrs)

Sarah: Instructor and group meeting (4hrs) Rails server troubleshooting and fixing (3hrs)

Kyle: Instructor and group meeting (4hrs) Rails server troubleshooting and fixing (3hrs)

Monica: Instructor and group meeting (4hrs) shibboleth rails authorization (6hrs)

Total Contributions for Project

Ian: 48hrs

Sarah: 42hrs

Kyle: 36.5hrs

Monica: 44.5hrs