

Iowa State Carpool Service

CprE 492 Weekly Report

Dec15-09

Week 8 (10/17/15-10/23/15)

Adviser: George Amariuca
Co-Adviser: Tom Daniels
Members: Team Leader – Ian Pierce
Team Webmaster – Sarah Files
Team Communication Leader – Kyle Williams
Team Key Concept Holder – Monica Kozbial



Weekly Summary

This week our goal was to continue progress on our web app implementation. The SSL certificate is now configured properly and Shibboleth authentication is properly setup. The create and review trip pages are setup.

Meeting Notes

10/19 Group meeting with members

Duration: 2.5 hour **Members Present:** All members

Purpose and Goal:

Discuss progress and current issues. Code jam.

Achievements: Discussed current progress. Worked on project.

10/23 Group meeting with members, adviser

Duration: 0.5 hour **Members Present:** Monica, Sarah

Purpose and Goal:

Discuss project progress and next steps

Achievements: Discussed current progress. SSL and Shibboleth is now configured on the server. Additional pages have been created for the site including create and review trip pages. Some members have been having issues with their rails development environment. On week 12 we will be giving a presentation on our progress.

Plans for Next Week

Ian: Setting up email server and search page

Sarah: Fixing rails server configuration on machine, about page, how it works page

Kyle: Displaying information from database in profile and review

Monica: use shibboleth or facebook attributes to populate new user, user permissions and authentications with omniauth

Individual Contributions This Week

Ian: Instructor and group meeting (3hrs) Creating user session for login/logging out (2 hrs) Project management (2 hrs) Search page adjustments (2 hrs)

Sarah: Instructor and group meeting (3hrs) rails configuration on machine (6 hr)

Kyle: Instructor and group meeting (3hrs) Search page and review and google maps research (5 hrs)

Monica: Instructor and group meeting (3hrs) updating meeting notes (2hrs) SSL certificate and Shibboleth authentication (7 hrs)

Total Contributions for Project

Ian: 57hrs

Sarah: 51hrs

Kyle: 44.5hrs

Monica: 56.5hrs